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Subject: Final POLREP
Former McLouth Steel Gibraltar-Complex Site
15701 Vreeland Road, Gibraltar, MI
Latitude: 42.1120159
- Longitude: -83.2105050
POLREP No.: 5 Site #: B5QW
Reporting Period: D.O. #: - 0039
Start Date: 3/2/2010 Response Authority: CERCLA
Mob Date: 3/2/2010 Response Type: Time-Critical
Demob Date: 3/1/2011 NPL Status: Non NPL
Completion Date:  3/1/2011 Incident Category: Removal Action
CERCLIS ID #: MINO000510362 Contract # EP-S5-08-02
RCRIS ID #:

Site Description '
The Former McLouth Steel Gibraltar-Complex site is located in Gibraltar, Wayne County,

Michigan; - 42 degrees®

, 6 minutes", 300 seconds' latitude and 83°, 12", 0' longitude.



The site consists of three landfills - two on the east side of the site: landfills 1A and 1B; and
one on the west side of the site Countywide. The site is bisected by a creek, the Frank and
Poet Drain that empties into the Detroit River located 3 tenths of a mile from the site. The
Humbug Marsh, part of the U.S. Fish and Wildlife's Detroit River International Wildlife
Refuge, is directly adjacent. '

Leachate from landfills 1A and 1B use a treatment system operated by the responsible party
(RP). Leachate from Countywide was trucked off site for disposal by EPA - this task ceased
on March 1, 2011. Prior to EPA’s involvement, Countywide leachate was trucked off site by
Michigan Department of Natural Resources and Environment (DNRE). DNRE has resumed
disposal of the leachate. ‘

At the request of DNRE, EPA proposed designing and constructing a leachate treatment
system and transfer line for the landfills. After evaluating the cost to construct and operate a
system that would meet NPDES requirements, it was determined by EPA and DNRE that off
site hauling was a less expensive alternative.

During the summer of 2010, EPA constructed a collection system with perpendicular side
collectors, filled the eastern and western leachate ponds with stone and covered them with
clay, installed a loading pipe with level indicator, leveled and graded the cap, and seeded the
exposed areas of Countywide. Three aerators were added to the 1A and 1B treatment system.

Based on the need for a final remedy to cap the landfills, close the treatment ponds, find an

alternative leachate disposal method, and conduct long-term remedial action to minimize and

dispose of leachate, EPA also collected environmental data to assist with National Priorities
List (NPL) consideration.

Current Activities

During the winter of 2010, EPA conducted sampling of the wastewater treatment ponds and a
leachate seepage where soil staining was observed; EPA met with DNRE and Wayne County
to discuss work conducted by EPA to date, and to discuss the next steps for the site given the

imminent completion of the EPA removal action; the site was also referred to the EPA
Remedial and DNRE Superfund programs.

On March 1, 2011, EPA completed the removal action and transitioned the site back to
DNRE.

Planned Removal Actions
None

Next Steps

The site is beyond the scope of the Removal program and should be considered for the NPL.
EPA Removal Branch will provided DNRE and EPA Remedial with a final report detailing
sample results for the data collected in late 2010/early 2011.

Key Issues



While the responsible party continues to operate the treatment system for landfills 1A and
1B, EPA has been unable to reach agreement with the RP or any other entity to continue this

operation in the long-term.

!

Countywide was recently posted for foreclosure by Wayne County.

Estimated Costs *
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* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report'was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes

| Manifest : i
| Waste Stream Quantity ‘ _# ,4 __Disposal Facility i
xhlgh pH leachate with 7,429,429 Advanced Resource Recovery. |
\_{\E}}g;{q}‘sﬁ N . gallons Inkster, Michigan %

{

www.cpaosc.org/Former Mcl.outh Stecl Gibraltar-Complex



http://www.cpaosc.org/FormcrMcfouth



